COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 27/ 2016

ESTI MATE SUMVARY 10: 52: 54
CONTI D C19395 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19395- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 63.0  DAYS TIME ALLOW 11/10/201 FI XED COVPLETI ON DATI
US 6 LAKE CREEK BRI DGE (F-10-C PERCENT TI ME: 26. 81 ORI G TIME ALLOW 11/10/201 FI XED COMPLETI ON DATI
PRQJECT NO BR0O063- 044
US 6 LAKE CREEK BRI DGE (F-10-0C)
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
HAM LTON CONTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 22/ 2016 DATE TI ME STARTED 03/21/2016
P.O BOX 659 DATE LET 10/ 29/ 2015 DATE WORK BEGAN 03/ 21/ 2016
DATE AWARDED 11/ 12/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 09/ 2015 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 03/ 21/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2, 656, 642. 75 PARTI Ol PATI NG $ 866, 358. 40 $ 506, 869. 90
AWARD PRQJECT AMT: $  2,480,090.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 32.61% TOTAL EARNI NGS 866, 358. 40 506, 869. 90
FUNDS AVAI LABLE: $ 1,790, 284.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 866, 358. 40 506, 869. 90
TOTAL CLAI VB $ 0.00 RETAI NAGE -21,958. 75 - 14, 536. 49
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 844, 399. 65 492, 333. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 844, 399. 65 492, 333. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 492, 333. 41

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19395-BI D ESTI MATE RUN 05/ 27/ 2016
PRQJECT: BR0063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-00010 Uncl assi fied Excavation (Conplete In Place) 6, 315. 000 2, 000. 000
cY 2,580. 000 25, 800. 00
10. 00000 4, 580. 000 45, 800. 00
0065 203-00100 Mick Excavation 100. 000 8. 000
CY 0. 000 0. 00
28. 00000 8. 000 224.00
0070 203-00450 Rock Renoval Speci al 30. 000 30. 000
EACH 0. 000 0. 00
40. 00000 30. 000 1, 200. 00
0075 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0080 203-01510 Backhoe 22.500 22.500
HOUR 0. 000 0. 00
185. 00000 22.500 4,162. 50
0085 203-01515 Backhoe (Landscapi ng) 6. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0090 203-01550 Dozi ng 20. 000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0095 203-01555 Dozi ng (Landscapi ng) 6. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0100 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0105 203-01597 Pot hol i ng 80. 000 23. 000
HOUR 0. 000 0. 00
215. 00000 23. 000 4,945. 00
0110 203-01620 Sweepi ng 50. 000 0. 000
HOUR 2.000 250. 00
125. 00000 2.000 250. 00



CONTI D C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19395-BI D ESTI MATE RUN 05/ 27/ 2016
PRQJECT: BRO063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-02330 Labor er 60. 000 34. 500
HOUR 0. 000 0. 00
50. 00000 34. 500 1,725.00
0120 206- 00000 Structure Excavation 37. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00
0125 206- 00100 Structure Backfill (dass 1) 16. 000 0. 000
CcY 0. 000 0.00
30. 00000 0. 000 0. 00
0130 207-00205 Topsoi | 242.000 0. 000
CcY 0. 000 0.00
30. 00000 0. 000 0. 00
0135 208-00002 Erosion Log (12 Inch) 2,440. 000 460. 000
LF 310. 000 1, 395. 00
4.50000 770. 000 3, 465. 00
0140 208-00020 Silt Fence 300. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0145 208-00041 Rock Check Dam 14. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0150 208- 00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0155 208- 00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 2.000 4, 800. 00
2, 400. 00000 4.000 9, 600. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 6. 000
HOUR 7.000 385. 00
55. 00000 13. 000 715. 00
0165 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19395-BI D ESTI MATE RUN 05/ 27/ 2016
PRQJECT: BR0063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 2.000
HOUR 1. 000 125. 00
125. 00000 3. 000 375. 00
0175 208- 00206 Erosi on Control Supervisor 165. 000 25. 000
DAY 22.000 2,200. 00
100. 00000 47. 000 4,700. 00
0180 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0185 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0190 212- 00009 Seedi ng ( Tenporary) 0. 440 0. 000
ACRE 0. 054 16. 20
300. 00000 0. 054 16. 20
0195 212-00028 Seedi ng (\Wetl ands) 0. 010 0. 000
ACRE 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0200 212-00032 Soi | Condi tioni ng 1. 040 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0205 213-00003 Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0210 213-00061 Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0215 214-00205 Deci duous Tree (5 Gallon Cont ai ner) 19. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0220 214-00310 Deci duous Shrub (1 Gallon Container) 15. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19395-BI D ESTI MATE RUN 05/ 27/ 2016
PRQJECT: BRO063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 842. 000 0. 000
d ass
SY 238. 000 833. 00
3.50000 238. 000 833. 00
0230 240- 00000 *WIdlife Biologist 10. 000 10. 000
HOUR 0. 000 0. 00
125. 00000 10. 000 1, 250. 00
0235 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
76. 00000 0. 000 0. 00
0240 240- 00020 *Netting 100. 000 0. 000
SY 0. 000 0. 00
13. 50000 0. 000 0. 00
0245 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 800 1, 280. 00
1, 600. 00000 0. 800 1, 280. 00
0250 304- 02005 Aggregate Base Course (C ass 2) 200. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0255 304- 06000 Aggregate Base Course (Cl ass 6) 1,017. 000 0. 000
TON 0. 000 0. 00
32. 00000 0. 000 0. 00
0260 403-00720 Hot M x Asphalt (Patching) (Asphalt) 8. 000 0. 000
TON 8. 000 2,096. 00
262. 00000 8. 000 2,096. 00
0265 403-34701  Hot Mx Asphalt (G ading SX) (75) 818. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0. 00
0270 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 57. 000 0. 000
TON 0. 000 0. 00
560. 00000 0. 000 0. 00
0275 411-10255  Enulsified Asphalt (Sl ow Setting) 225. 000 0. 000
GAL 0. 000 0. 00

17. 15000 0. 000 0. 00



CONTI D C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19395-BI D ESTI MATE RUN 05/ 27/ 2016
PRQJECT: BRO063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 420-00102 CGeotextile (Erosion Control) (dass 1) 650. 000 0. 000
Sy 0. 000 0. 00
3. 50000 0. 000 0. 00
0285 420-00112 Geotextile (Drainage) (O ass 1) 21.000 0. 000
Sy 0. 000 0. 00
4.00000 0. 000 0. 00
0290 506- 00206 R prap (6 Inch) 6. 000 0. 000
(e 0. 000 0. 00
120. 00000 0. 000 0. 00
0295 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 8. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00
0300 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 375. 000 0. 000
LF 0. 000 0. 00
55. 35000 0. 000 0. 00
0305 606-01370 *Transi tion Type 3G 4.000 0. 000
EACH 0. 000 0. 00
3, 665. 00000 0. 000 0. 00
0310 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2, 355. 00000 0. 000 0. 00
0315 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4, 795. 00000 0. 000 0. 00
0320 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4, 100. 00000 0. 000 0. 00
0325 607- 00005 *End Post 3. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0330 607-00010 *Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00



CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19395- BI D ESTI MATE RUN 05/ 27/ 2016
PRQIECT: BR0O063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 607-11200 *Fence Conbination Wre Wth Metal Posts 110. 000 0. 000
LF 0. 000 0. 00
14. 25000 0. 000 0. 00
0340 607-11455 *Fence Wod 64. 000 0. 000
LF 0. 000 0. 00
17. 25000 0. 000 0. 00
0345 607-11525 Fence (Plastic) 1, 300. 000 400. 000
LF 0. 000 0. 00
5. 00000 400. 000 2, 000. 00
0350 607-56001 *Fence (Animal Protection) 200. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0355 608- 10000 Si dewal k Drai n Speci al 92. 000 0. 000
LF 0. 000 0. 00
325. 00000 0. 000 0. 00
0360 609-60011  Curb Type 6 (Section M 22.000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0365 612-00001  *Delineator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0370 612-00003 *Del i neator (Type II1) 3. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0375 614-00011 *Sign Panel (Qass I) 22.000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0380 614-00012 *Sign Panel (Cass I1) 11. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0385 614-01512 *Steel Sign Support (2-1nch Round) (Post) 60. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19395- BI D ESTI MATE RUN 05/ 27/ 2016
PRQJECT: BR0063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0395 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0400 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0405 615- 00050 Enbanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0410 621-00450 Det our Pavenent 1, 681. 000 0. 000
Sy 1, 681. 000 1, 681. 00
1. 00000 1, 681. 000 1, 681. 00
0415 621-00500 Tenporary Bridge 1. 000 0. 400
LS 0. 600 237, 258. 00
395, 430. 00000 1. 000 395, 430. 00
0420 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 580 20, 300. 00
35, 000. 00000 0. 580 20, 300. 00
0425 626- 00000 *Mobi | i zat i on 1. 000 0. 467
LS 0. 093 22,320. 00
240, 000. 00000 0. 560 134, 400. 00
0430 626-01103 Public Information Services (Tier I11) 1. 000 0.188
LS 0.122 1, 159. 00
9, 500. 00000 0. 310 2,945. 00
0435 627-00005 *Epoxy Pavenment Mar ki ng 13. 000 0. 000
GAL 0. 000 0. 00
250. 00000 0. 000 0. 00
0440 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 88. 000 0. 000
GAL 12. 000 600. 00
50. 00000 12. 000 600. 00



CONTI D C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19395-BI D ESTI MATE RUN 05/ 27/ 2016
PRQIECT: BRO063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00000  *Fl aggi ng 2, 700. 000 272.500
HOUR 318. 000 8, 713. 20
27.40000 590. 500 16, 179. 70
0450 630- 00007 *Traffic Control Inspection 65. 000 19. 000
DAY 9. 000 2,700. 00
300. 00000 28. 000 8, 400. 00
0455 630- 00012 *Traffic Control Managenent 165. 000 20. 000
DAY 21.000 17, 010. 00
810. 00000 41. 000 33, 210. 00
0460 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0465 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0470 630-80337 *Barricade (Type 3 MC) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0475 630-80341 *Construction Traffic Sign (Panel Size A) 54. 000 5. 000
EACH 12.500 125. 00
10. 00000 17. 500 175. 00
0480 630- 80342 *Construction Traffic Sign (Panel Size B) 12. 000 6. 000
EACH 0. 000 0. 00
10. 00000 6. 000 60. 00
0485 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0490 630- 80360 *Drum Channel i zi ng Devi ce 33. 000 4. 000
EACH 11. 000 550. 00
50. 00000 15. 000 750. 00
0495 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19395-BI D ESTI MATE RUN 05/ 27/ 2016
PRQJECT: BR0O063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 630-80370 Concrete Barrier (Tenporary) 1, 050. 000 0. 000
LF 525. 000 18, 375. 00
35. 00000 525. 000 18, 375. 00
0505 630- 80380 *Traffic Cone 100. 000 17. 500
EACH 0. 000 0. 00
1. 00000 17. 500 17.50
0510 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0515 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Tenporary)
EACH 2.000 4, 800. 00
2,400. 00000 2.000 4, 800. 00
0520 700- 70010 F/ A M nor Contract Revisions 130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70016 F/ A Fuel Cost Adj ustnent 11, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700- 70018 F/ A Roadway Snoot hness | ncentive 6, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 14, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 19395-BI D ESTI MATE RUN 05/ 27/ 2016
PRQIECT: BR0O063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 700- 70587 F/ A Hazardous Waste Disposal Lead Paint 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,641, 940.50 % 396, 253.90 $ 755, 742. 40
CAT NOO300 STRUCTURES
0560 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 900 72,900. 00
81, 000. 00000 0. 900 72,900. 00
0565 206- 00000 Structure Excavation 1, 164. 000 0. 000
cY 931. 000 9, 310. 00
10. 00000 931. 000 9, 310. 00
0570 206- 00100 Structure Backfill (dass 1) 508. 000 0. 000
CcY 0. 000 0. 00
30. 00000 0. 000 0. 00
0575 206- 00200 Structure Backfill (dass 2) 76. 000 0. 000
CcY 0. 000 0. 00
75. 00000 0. 000 0. 00
0580 206- 00360 Mechani cal Rei nforcenent of Soil 508. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0585 206-01781 Shoring (Area 1) Area 1 0. 000 0. 000
LS 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0590 206-01782 Shoring (Area 2) Area 2 0. 000 0. 000
LS 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0595 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0600 403-34701 Hot M x Asphalt (Gading SX) (75) 103. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0. 00




CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19395-BI D ESTI MATE RUN 05/ 27/ 2016
PRQJECT: BR0063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0605 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 7.000 0. 000
TON 0. 000 0. 00
560. 00000 0. 000 0. 00
0610 420-00112 Geotextile (Drainage) (O ass 1) 1, 110. 000 0. 000
SY 201. 000 804. 00
4. 00000 201. 000 804. 00
0615 502- 00100 *Drilling Hole to Facilitate Pile Driving 926. 000 0. 000
LF 52. 000 2, 600. 00
50. 00000 52. 000 2, 600. 00
0620 502- 00460 Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0625 502-11253 Steel Piling (HP 12x53) 1, 029. 000 0. 000
LF 0. 000 0. 00
38. 75000 0. 000 0. 00
0630 506-00212 Riprap (12 Inch) 685. 000 0. 000
cY 81. 500 8, 802. 00
108. 00000 81. 500 8, 802. 00
0635 515-00120 *Wat er proof i ng (Menbr ane) 648. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0640 518-03000 Sawi ng and Seal i ng Bridge Joint 86. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0645 601- 03040 Concrete O ass D (Bridge) 296. 000 0. 000
CY 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0650 601- 40300 *Structural Concrete Coating 532. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0655 602- 00020 Rei nforcing Steel (Epoxy Coated) 60, 774. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00



CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19395-BI D ESTI MATE RUN 05/ 27/ 2016
PRQJECT: BR0063- 044 ESTI MATE NO 0002 10: 52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0660 606- 11030 Bridge Rail Type 10M 285. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0665 613-00200 2 Inch Electrical Conduit 610. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0670 613-07026 Pul | Box (16"x24"x12") 4. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0675 618-00154 Prestressed Concrete | (BT54) 505. 000 0. 000
LF 0. 000 0. 00
380. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 984,702.25 $ 94, 416.00 $ 94, 416. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0680 620- 00002 Field Ofice (dass 2) Special 1. 000 0. 000
EACH 0. 900 16, 200. 00
18, 000. 00000 0. 900 16, 200. 00
0685 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0690 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 30, 000. 00 $ 16, 200. 00 $ 16, 200. 00
PRQIECT TOTAL CURRENT AMI $ 2,656,642.75% 506, 869. 90 $ 866, 358. 40



